

**Country:** *Jamaica*

**Facilitators:** Marlon Beale, Alison Rangolan-Mc Farlene, Bernard Blue, Indi Mclaymont-Lafayette, Noel Bennett

**Case:** Marrant River watershed (2 functioning community groups, project funding via FCF reforestation, bee keeping and livelihoods)

**Objective:**

1. To document how facilitating participatory processes assists with development of a proposed LFMC.
2. To apply some of the tools of the facilitation process to achieve development of an LFMC.

**Tools:**

1. Stakeholder identification
2. Identifying key stakeholders
3. Institutional mapping
4. Stakeholder analysis: roles, responsibilities and interests

Activity	Who	When	Comments
Inform respective individuals / boards	All team	April – June 2011	
Fine tune workplan	“	April – June 2011	
Planning the session	“	“	
Organise meeting with stakeholders	“	“	Resources – existing project funding can be allocated, or will appeal to funders for use of contingency funding
Host / facilitate meeting	“	July 4 – 15 2011	
Document / prepare case study and report	“	End of July	